FORM DPW-CIA 2005 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  July 2014

Date: September 2, 2014

CONTRACTOR: Isemoto Contracting Co., Ltd
ADDRESS: P.O. Box 4669 Contract No. 62534 [ ‘/]
City, State ZIP: Hilo, HI 96720 DAGS Job No. 11-14-7526
PROJECT TITLE: Pahoa HS & IS Hardening of Hurricane Shelters
CONTRACT ﬂFOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 100,900.00 | DUE MONTHLY: [ ] PROJECT SCHEDULE

[ ] DALY REPORTS [ 1 PAYROLL AFFIDA\

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

{ )RS NEED - WASTE REDUGTION PROGRESS REPORT
CHANGE ORDERS PECIALTY / MISC: :
Total $ - [ ] AIR CONDITION ACCEPTANGE [ }PAINT ACCEPTANCE
Adjusted Contract Amount 3 100,900.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7415% $ 74,814.00 0.00% $ - $ 74,814.00
Retained REDUCED T ] $ 3,740.00 $ - $ 3,740.00
Amount Subject to Payment 3 71,074.00 $ - $ 71,074.00
Payments to Date $ - $ - $ -
Payments Now Due 3 71,074.00 $ - $ 71,074.00
Payment No. FINAL][ ] 1
Complatad, deion Sramant Of Contract Tina s FOR OFFICE USE ONLY 2. | certfy that the above bl is correct, just, that payment has not been received, and

all payroll affidavits have been submitted, are cumrent, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii. [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms.

add..
[ ]Project Acceptance Date
[ 1Project Completion Date
1 Computed and Checked by:

// /’/ faar M) 17/

3. Recommended / ijmlnspeaaﬁrsngl r
Isemoto Contracting Co., Ltd
— . /{// ?_ / ?.‘/ Name of Contractor

34 R prel EngineeriArchitect Date
Tz-) 4

By signature / Title 4 G Date
Jerry Fujie - ProjectiEngin

The Public Works Administrator certifies that change orders have been issued and the work performed

/f,},,. & LTS SEP 1 8 2014

(/ ¥ / State Public Works Administrator Date



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: July 2014

DPW-CIA 7/06

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 62534
PROJECT TITLE: Pahoa HS & IS Hardening of Hurricane Shelters DAGS Job No.: 11-14-7526
[a]
l-mU CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE( CMPL| %) RETAINED
Isemoto Contracting Co., Ltd {General Contractor ABC-1038 $74,125 $61,949| 83.57% 5% $3,007|A
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TQ DATE| CMPL| % RETAINED
Comelius Esperago dba Waig Structural Steel C-13171 $6,880 $6,880| 100.00% 5% $344
Key Painting, Inc. Painting C-32994 $6,650 $5,985| 90.00% 5% $299
Unitek Insulation, LLC Lead Paint Abatement C-11851 $5,129 $0{ 0.00% 5% $0
Eleot K M Kaipo dba Qualified Plumbing C-28274 $8,116 $0| 0.00% 5% $0
Yotal Retained from Subs $26,775 $12,865 $643|B

$100,900

$74,814]

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$3,740|

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd

Name of Contractor

Q-2 14—

Date

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

M

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR

For the Month of: July 2014

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

DPW-CIA 7/06

RETAINAGE CALCULATION

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 62534
PROJECT TITLE: Pahoa HS & IS Hardening of Hurricane Shelters DAGS Job No.: 11-14-7526
a CHANGE
w ORDER
9 LICENSE CHANGE ORDER] COMPL. %] RETN AMOUNT
O {PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL| %| RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $0 $0 0.00% 5% $O|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE[ CMPL] %| RETAINED
Total Retained from Subs $0 $0 $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd

Name of Contractor

9-2-]g—

é@w ?%e??e
By Signature / 7

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

M

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: PAHOA HIGH & INTERMEDIATE SCHOOL - HARDENING OF
HURRICANE SHELTERS

BILLING MONTH: July-14 DAGS JOB NO.: 1 1-14-7526 CONTRACT NO.: 62534
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B06-461M $74,814.00 $3,740.00 $71,074.00
Totals: $74,814.00 $3,740.00 $71,074.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B06-461M $0.00 $0.00 $0.00
Totals:
Grand Total: $74,814.00 $3,740.00 $71,074.00

W 9-19-201
Verffied By DATE

(This Section for Administrative Services Office Use Only)
I” N PR an 3
D) = = ” \vj E Vendor Code 7062800
Cost Code 3A1

Voucher No. AN N4
f:{ SEP 24 2014

] SEP 18 2014

DAGS, Div. CF 5L 3LIC WORKS
TAFF SERN 708 OFFICE

Verified By




